
Alamo River Wetlands at Holtville, CA
Project Schedule

Months After Notice to Proceed
Task 1 2 3 4 5 6 7 8 9 10 11 12

Budget Category (a): Direct Project Administration Costs

Task 1: Administration
Task 2: Labor Compliance Program
Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation
Task 5: Final Design
Task 6: Environmental Documentation Not Applicable: Environmental Documentation is Complete
Task 7: Permitting Permitting is Complete, Some Updates May Be Be Needed

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting
Task 9: Construction
Subtask 9.1 Mobilization and Site Preparation
Subtask 9.2 Project Construction

Earth Work and Site Grading
Installation of Flow Control Structures
Planting of Emergent Marsh Plant Beds

Subtask 9.3 Performance Testing and Demobilization

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Budget Category (f): Construction Administration

Task 11: Construction Administration


	Sheet1

